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CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- F-L001 MOD/AMD P00001

Name of Offeror or Contractor: TRw I NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
1. The bilateral Mdification P00001 has two purposes, as follows:

a. First, it extends Task Order DAAEO7-01-F-L001 (awarded under GSA Contract DAAEO7-23F-8079H) until 22 Dec 03, and revises the
| abor categories, |abor hours, |abor rates, |abor costs, and other direct costs (as shown in paragraph A 5a below) for conpleting this
Task Order. Note: For reference, paragraph A 5b shows the previous |abor categories, |abor hours, |abor rates, |abor costs, and other
direct costs in effect prior to Mdification PO0001.

b. Second, it deobligates excess funding, based on the revised |abor cost ceilings and estinates for Cther Direct Costs (ODCs), as
foll ows:

Decr ease

Sub-CLIN Description Previ ous (IMbd. P00001) Revi sed

0001AA CLI N 0001 Labor $376, 000 ($ 10, 177) $365, 823
0001AB CLI N 0001 Labor $ 56, 069 ($ 56, 069) $ 0
0001AC CLI N 0001 ODCs $ 25,754 (s 0) $ 25,754
Sub- Tot al CLI N 0001 Labor & ODCs $457, 823 ($ 66, 246) $391, 577
0002AA CLI N 0002 Labor $206, 228 ($ 20, 345) $185, 883
0002AB CLI N 0002 ODCs $ 71,915 ($ 27,771) $ 44,144
Sub- Tot al CLI N 0002 Labor & ODCs $278, 143 ($ 48, 116) $230, 027
Sub- Tot al CLI N 0001 Labor & ODCs $457, 823 ($ 66, 246) $391, 577
Sub- Tot al CLI N 0002 Labor & ODCs $278, 143 ($ 48,116) $230, 027
Tot al CLI N 0001/ 0002 Labor & ODCs $735, 966 (%114, 362) $621, 604

2. Section A (Supplenental Information), Section B (Supplies or Services and Prices/Costs) Section C (Description/Specifications/Wrk
Statenment), Section F (Deliveries or Perfornmance), and Appendix A (Contract Data Requirements List, DD Form 1423) have been revised to
reflect the Task Order extension. The changed pages are attached.

3. Except for the changes resulting from Task O der Mdification P00001, all other ternms and conditions of this Task Order remain the
sane.

A 1 DESCRI PTI ON OF ACTI ON

This action is a Task Order issued under and pursuant to the General Service Adm nistration's (GSA' s) Contract GS-23F-8079H,
Special |Item Nunmber (SIN) 874-1, Consulting Services.

A. 2 PURPOSE CF TASK ORDER

The purpose of this Task Order is to provide the managenment and prof essional technical services to execute the U.S. Arny
Tank- aut onoti ve and Arnaments Command's (TACOM s) 6.2 Technol ogy Base Programentitled, "Transport Vehicle Protection from
Infantry Weapons." This Programincludes five separate tasks as follows: Task 1.2 (DEUCE Survivability Replacenent Cab),

Task 1.3 (Tactical Vehicle Survivability Denonstrators), Task 1.4 (Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent),
Option Task 1.1 (Transparent Arnor Research and Devel opnent) and Task 2 ((Hybrid Dynavision Real-time Acquisition (HyDRA)
Requi renents Definition, Design, Fabrication, Integration, Testing and Anal ysis)

A. 3 SCOPE OF WORK
The Contractor shall performthis Task Order in accordance with the Statement of Work in Section C of this Order.

A. 4 PERFORVANCE PERI CD

The period of perfornmance is through 22 Dec 03. See Section F.4, for the schedule for conpleting the individual Tasks. *
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CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- F-L001 MOD/AMD P00001

Name of Offeror or Contractor: TRw I NC.

A.5a LABOR AND OTHER DI RECT COSTS (As Revi sed by Mdificati on P00001)

We're awarding this Task Order on a Time and Materials basis, as follows:

TASKS 1.2 (DEUCE Survivability Replacement Cab), 1.3 (Tactical Vehicle Survivability Denobnstrators), and 1.4
(Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent)

1 Cct 00 - 1 Cct 01 -
Labor (Contractor Site): 30 Sep 01 31 Dec 03 *
Seni or Manager 24 hours for $ 4,254 $173. 91/ hr $180. 53/ hr *
Busi ness Speci al i st 245 hours for $ 19,074 $ 75.91/ hr $ 78.79/ hr *
Seni or Clerical 127 hours for $ 5,693 $ 43.57/ hr $ 45.22/ hr *
Proj ect Manager 33 hours for $ 4,704 $142. 54/ hr *
Labor (Governnent Site):
Seni or Functional Anal yst 77 hours for $ 7,433 $ 96.52/ hr $100. 18/ hr *
Juni or Information Anal yst 239 hours for $ 11,621 $ 48.62/ hr $ 50. 44/ hr *
I nf or mati on Anal yst 9 hours for $ 475 $ 52.76/ hr $ 54.72/ hr *
I nformati on Technol ogi st 80 hours for $ 4,763 $ 57.37/hr $ 59.53/hr *
Juni or | nformation Technol ogi st 4,334 hours for $215,270 $ 48.62/ hr $ 50. 44/ hr *
Systems Technol ogi st | 708 hours for $ 92,536 $130. 70/ hr *
Total Labor (both Sites) 5,876 hours for $365,823 (Ceiling Price for Labor, Tasks 1.2 - 1.4) *
Estimated Qther Direct Costs (ODCs) $ 25,754 (Estinmated Cost for ODCs, Tasks 1.2 - 1.4)
OPTION:  TASK 1.1 (Transparent Arnor Research and Devel opnent)
Labor (Governnent Site):
Seni or Functional Anal yst 200 hours for $ 19,304 $ 96.52/ hr
Juni or I nformation Technol ogi st 400 hours for $ 19,448 $ 48.62/ hr
I nformation Anal yst 440 hours for $ 23,214 $ 52.76/ hr
Total Labor 1,040 hours for $ 61,966 (Ceiling Price for Labor, Option: Task 1.1)

Esti mat ed ODCs $ 2,886 (Estinmated Cost for ODCs, Option: Task 1.1)
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Name of Offeror or Contractor: TRw I NC.

TASK 2 (Hybrid Dynavision Real -tine Acquisition (HyDRA) Requirenents Definition, Design, Fabrication,
Integration, Testing and Anal ysis)

Labor (Governnent Site):

I nf or mat i on Technol ogi st 2,203 hours for $126, 976 $ 57.37/ hr $ 59.53/ hr *
Juni or | nformation Technol ogi st 74 hours for $ 3,598 $ 48.62/ hr $ 50. 44/ hr *
I nformation Anal yst _3 hours for $ 159 $ 52.76/ hr $ 54.72/ hr *
Functional Anal yst 726 hours for $ 55,150 $ 74.99/ hr $ 77.87/ hr *
Total Labor 3,006 hours for $185, 883 (Ceiling Price for Labor, Task 2) *
Esti mated ODCs $ 44,144 (Estimated Cost for ODCs, Task 2) *

A.5b LABOR AND OTHER DI RECT COSTS (In Effect Prior to Mdification P00001)

We're awarding this Task Order on a Time and Materials basis, as follows:

TASKS 1.2 (DEUCE Survivability Replacement Cab), 1.3 (Tactical Vehicle Survivability Denobnstrators), and 1.4
(Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent)

1 Cct 00 - 1 Cct 01 -
Labor (Contractor Site): 30 Sep 01 30 _Sep 02
Seni or Manager 14 hours for $ 2,474 $173. 91/ hr $180. 53/ hr
Seni or Econoni c Anal yst 91 hours for $ 8,393 $ 90. 44/ hr $ 93.92/ hr
Busi ness Speci al i st 106 hours for $ 8,133 $ 75.91/ hr $ 78.79/ hr
Juni or Business Speci ali st 49 hours for $ 2,309 $ 45.72/ hr $ 48.49/ hr
Labor (Governnent Site):
Seni or Functional Anal yst 2,070 hours for $201, 274 $ 96. 52/ hr $100. 18/ hr
Juni or Information Anal yst 1,406 hours for $ 68,746 $ 48.62/ hr $ 50. 44/ hr
I nf ormati on Anal yst 2,645 hours for $140, 740 $ 52.76/ hr $ 54.72/ hr
Total Labor (both Sites) 6,381 hours for $432,069 (Ceiling Price for Labor, Tasks 1.2 - 1.4)
Esti mated Cther Direct Costs (ODCs) $ 25,754 (Estimated Cost for ODCs, Tasks 1.2 - 1.4)
OPTION:  TASK 1.1 (Transparent Arnmor Research and Devel oprent)
Labor (Governnent Site):
Seni or Functional Analyst 200 hours for $ 19,304 $ 96.52/ hr
Juni or | nformation Technol ogi st 400 hours for $ 19,448 $ 48.62/ hr
I nf or mati on Anal yst 440 hours for $_ 23,214 $ 52.76/ hr
Total Labor 1,040 hours for $ 61,966 (Ceiling Price for Labor, Option: Task 1.1)

Esti mat ed ODCs $ 2,886 (Estimated Cost for ODCs, Option: Task 1.1)
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Name of Offeror or Contractor: TRw I NC.

TASK 2 (Hybrid Dynavision Real -time Acquisition (HyDRA) Requirenments Definition, Design, Fabrication,
Integration, Testing and Anal ysis)

Labor (Governnment Site):

Seni or Functional Anal yst 420 hours for $ 40,779 $ 96.52/ hr $100. 18/ hr
I nf or mat i on Technol ogi st 1,147 hours for $ 66,415 $ 57.37/ hr $ 59.53/ hr
Juni or | nformation Technol ogi st 1,409 hours for $ 68,969 $ 48.62/ hr $ 50. 44/ hr
Seni or I nformation Anal yst 280 hours for $ 19,450 $ 68.90/ hr $ 71.53/hr
I nf or mati on Anal yst __200 hours for $ 10,615 $ 52.76/ hr $ 54.72/ hr
Total Labor 3,456 hours for $206,228 (Ceiling Price for Labor, Task 2)

Esti mat ed ODCs $ 71,915 (Estimated Cost for ODCs, Task 2)

A.6 BILLING

The Contractor shall bill the Government for |abor hours performed under this Task Order in accordance with the |abor
categories and hourly rates specified above. The Contractor shall bill ODCs to the Government on a cost incurred basis
(no fee). For the purposes of this Oder, ODCs may include materials, supplies, shipping costs, Geodineter rental charges,
Machi ne Shop use charges, Information System use charges, and travel expenses. Wen appropriate, Procurenment Burden and
General and Adnministrative (G&\) expenses on Procurenment Burden, may be allocated to ODCs in accordance with the
Contractor's usual accounting practices consistent with Federal Acquisition Regulation (FAR), Subpart 31.2.

The Contractor shall not use funding for Task 1 (i.e., funding for Tasks 1.2 through 1.4) to performany Task 2 effort
vice versa. Further, the Contractor shall not use any funding for ODCs to provide |abor hours and vice versa.

A7 GOVERNMENT LIABILITY

The "Ceiling Prices for Labor" and the "Estimated Cost for ODCs," shown above in pargraph A .5, represent the maxi num anount of
Governnment liability to the Contractor for |abor hour and ODC costs for each Task (or group of tasks, in the case of Tasks 1.2

through 1.4).

A. 8 PAYMENT

The Contractor shall submit nonthly invoices for paynent for work performed in the previous nonth. The Contracting Oficer's

Representative (COR) shall certify each voucher before paynent.

A. 9 1 NVO CE | NSTRUCTI ONS

On each billing docunment/invoice submtted for paynment, the Contractor shall specify the appropriate CLIN SubCLIN(S).
Additionally, invoices nust contain the follow ng information:

Narme of Contractor

Contract/ Task Order No.

Nunmber of hours expended, hourly rate, |abor category, Cther Direct Costs, and total costs

Period when effort was perforned

A. 10 REPRESENTATI ONS AND_CERTI FI CATI ONS

The Contractor, by accepting this Task Order, reaffirns that the representations and certifications furni shed under GSA Contract

23F-8079H are current, correct and applicable for this Task O der DAAEO7-01-F-L001.

*** END OF NARRATIVE A 001 ***

GS-
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Name of Offeror or Contractor: TRwW I NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0001 DELI VERABLE SERVI CE
SECURI TY CLASS: Uncl assified
The Contractor shall provide |abor, supplies, and
travel, as necessary, to acconplish the Section C
Tasks 1.2 (DEUCE Survivability Cab), 1.3 (Tactical
Vehi cl e Survivability Denonstrators), and 1.4
(Mne Effects Gauge Apparatus Research &
Devel opnent) in accordance with subCLI Ns 0001AA,
0001AB, and 0001AC bel ow.
The total anmount of this CLINis $391,577. *
* Revised by Mdification P00001
(End of narrative B001)
0001AA SERVICES LINE | TEM $ 365, 823. 00

NOUN: TRW CONTRACT- ENGR & TECH SPT
PRON: E102C165EH PRON AMD: 03 ACRN:  AA
AVS CD: 622601 DD

Labor for Section C Tasks 1.2 (DEUCE Survivability
Repl acenent Cab), 1.3 (Tactical Vehicle
Survivability Denonstrators), and 1.4 (M ne

Ef fects Gauge Apparatus Research & Devel opnent),
in accordance with the | abor categories, hours,

and hourly rates specified in Section A 5a. See *

Sections A 6 through A9, and G 3.1 for Invoice
and Paynent |nstructions.

The ceiling price for this subCLIN is $365, 823. *

* Revised by Mdification P0O0001

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 22- DEC- 2003

$ 365, 823. 00
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Name of Offeror or Contractor: TRw I NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0001AB SERVI CES LI NE_| TEM

NOUN: TRW CONTRACT ENGR & TECH SPT
PRON: E102C240EH PRON AMD: 03 ACRN: AB
AVS CD: 654804H0111DD

Labor for Section C Tasks 1.2 (DEUCE Survivability
Repl acenent Cab), 1.3 (Tactical Vehicle
Survivability Denonstrators), and 1.4 (M ne

Ef fects Gauge Apparatus Research & Devel opnent),

in accordance with the | abor categories, hours,

and hourly rates specified in Section A 5a. See *
Sections A 6 through A9, and G 3.1 for Invoice
and Paynment |nstructions.

The ceiling price for this subCLINis $0. *
* Revised by Mdification P0O0001

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 22- DEC- 2003
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Name of Offeror or Contractor: TRwW I NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0001AC

0002

SERVICES LINE | TEM

NOUN: TRW CONTRACT ENGR & TECH SPT
PRON: E112C120EH PRON AMD: 04 ACRN: AC
AVMS CD: 622601 DD

QG her Direct Costs (Supplies, Travel, Infornmation
Systens, Procurenent Burden, and General &

Admi ni strative Expenses on the Procurenent Burden
only, as necessary, to acconplish the Section C
Tasks 1.2 (DEUCE Survivability Replacenent Cab),
1.3 (Tactical Vehicle Survivability
Denmonstrators), and 1.4 (Mne Effects Gauge

Appar at us Research & Devel opnent). See Sections
A.6 through A.9, and G 3.2 for Invoicing and
Paynment | nstructions.

The total estimated cost of this subCLINis
$25, 754.

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 22- DEC- 2003

$ 25, 754. 00

DELI VERABLE SERVI CE

SECURI TY CLASS: Uncl assified

The Contractor shall provide |abor, materials, and
travel, as necessary, to acconplish the Section C
Task 2 (Hybrid Dynavision Real-tine Acquisition
(HyDRA) Requirenents Definition, Design,
Fabrication, Integration, Testing, and Anal ysis)

The total amount of this CLIN is $230,027. *
* Revised by Mdification P00001

(End of narrative B001)

25, 754. 00
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Name of Offeror or Contractor: TRw I NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0002AA SERVI CES LI NE | TEM $ 185, 883. 00

NOUN: TRW CONTRACTOR ENG &TECH SPT

PRON: E10CBREHEH PRON AMD: 04 ACRN: AD
AVS CD: 654649

CUSTOMER ORDER NO  E10BRE2C015

Labor for Section C Task 2 (Hybrid Dynavision
Real -ti ne Acquisition (HyDRA) Requirenents
Definition, Design, Fabrication, Integration,
Testing, and Analysis), in accordance with the

| abor categories, hours, and hourly rates
specified in Section A.5a. See Section A 6 *
through A9, and G 3.3 for Invoicing and

Paynent |nstructions.

The ceiling price for this subCLINis $185,883. *
* Revised by Mdification P0O0001

(End of narrative B001)

| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 22- DEC- 2003

$ 185, 883. 00
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Name of Offeror or Contractor: TRwW I NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

0002AB

SERVICES LINE | TEM

NOUN: OTHER DI RECT COSTS ON THE TRW

PRON: E10CBREI EH PRON AMD: 03 ACRN: AD
AMS CD: 654649

CUSTOVER ORDER NO E10BRE2CO12EHEH

O her Direct Costs (Material, Supplies, Geodineter
Rent al , Machi ne Shop, Personal Conputer (PC) and
Silicon Graphics Inc. (SA@) Use Charges, Travel
and Shi ppi ng Expenses, Procurenent Burden,
General & Adm nistrative (G&\) Expenses on the
Procurenment Burden, and GR&A Cost of Money (on
the Procurenent Burden), as necessary, to
acconplish Section C Task 2 (Hybrid Dynavi sion
Real -ti me Acquisition (HyDRA) Requirenents
Definition, Design, Fabrication, Integration,
Testing, and Analysis). See Section A 6

through A.9 and G 3.4 for Invoicing and

Paynent |nstructions.

The total estimated cost of this subCLIN s
$44, 144, *

* Revised by Mdification P00001

(End of narrative B001)

I nspection _and Accept ance
| NSPECTI ON:  Dest i nation ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 22- DEC- 2003

$ 44, 144. 00

44,144. 00
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Name of Offeror or Contractor: TRw I NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
C.1.0 Purpose and Scope

The Contractor, acting as an independent Contractor and not as an agent of the Governnent, shall performthe tasks bel ow
supporting the U S. Arny Tank Autonotive Research, Devel opnent and Engineering Center's (TARDEC s) Survivability Technol ogy Area (STA)
in optimzing and integrating survivability enhancements onto wheeled and tracked vehicles.

C.1.1 Contractor C earance

By the start of the Task Order period of performance, the Contractor shall provide the necessary paperwork to obtain
clearance for their enployees to enter TACOM and work on-site, and to access Government conputers to generate work.

C. 1.2 DEUCE Survivability Replacement Cab (Task 1.2)

The Contractor shall use Government-supplied drawings and naterials to performthe followi ng tasks related to the DEUCE
Survivability Replacenment Cab:

C.1.2.1 Fabricate DEUCE cab denpnstrator conponents, assenble the exterior prototype cab conponents, and integrate the final assenbled
prototype cab and conponent hardware into the DEUCE system platform Conplete fabrication and assenbly of the exterior cab conponents
within five (5) nonths after Task Order issuance. Conplete integration of prototype cab and conponent hardware into the DEUCE system
platformw thin seven (7) nonths after Task Order issuance. The Government will make a DEUCE vehicle available to the Contractor for
use in acconplishing this effort.

C.1.2.2 Revise the CGovernnent's fabrication, assenbly and integration drawi ng packages with changes arising fromactual fabrication and
integration of the cab assenbly and hardware conponents into the DEUCE system platform Deliver the revised drawi ng packages to the
Government within nine (9) nonths after Task Order issuance, in accordance with (I AW Exhibit A Contract Data Requirements List (CDRL,
DD Form 1423), Data Item No. A002 (Scientific and Technical Reports).

C.1.2.3 Provide a project briefing package, in the Contractor's own format, describing the acconplishment of Task 1.2. Deliver this
briefing package to the Government within ten (10) nonths after Task Order issuance, |AWExhibit A CDRL, Data Item No. A004
(Presentation Material).

C.1.3 Tactical Vehicle Survivability Denmpnstrators (Task 1.3)

The Contractor shall exam ne candidate technol ogies' potential for enhancing the survivability of a nediumtactical vehicle's
crew cab and cargo/ personnel carrying areas. To acconplish this task, the Contractor shall do the follow ng:

C.1.3.1 Conduct trade-off analyses of candidate technol ogies to optim ze the survivability perfornmance characteristics of a medium
tactical vehicle (FMIV). The survivability performance characteristics include protection frominfantry direct fire, overhead
artillery, overhead direct fire, anti-vehicular and anti-personnel mne, and bottom protection from unexpl oded ordi nance. At a mninmm
the Contractor shall consider the follow ng objectives in selecting the candidate technologies: (i) mninize space and weight clains to
allow air transportability of the vehicle system (ii) optimze the cost and conplexity of fabricating and installing conponents, and
(iii) optim ze the ruggedness and shelf life of conponents, and ease of field/depot |evel maintenance and repair.

C.1.3.2 Provide a draft and final concept analysis report detailing the candidate survivability enhancenents, including sketches of the
enhancenents, and describe their perceived effect on vehicle systemperformance. The report shall include the Contractor's

recomendat i ons on whi ch enhancenents have the best potential to inprove systemsurvivability while mnimzing adverse system
performance. Provide the CGovernnent with the draft report within ninety (90) days after Task Order issuance. The Governnent will have
twenty (20) working days to provide the Contractor with coments on the draft report. The Contractor shall subnmit the final concept
analysis report within thirty (30) working days after the Contractor submts the draft report to the Governnment, | AW Exhibit A, CRDL,
Data Item No. A002 (Scientific and Technical Reports).

C.1.3.3 Use Governnent-provided engineering sketches and materials to fabricate full-scale prototype conponents and hardware of the
nost promising survivability enhancenments. Deliver these prototype survivability enhancements to the Government within five (5) nonths
after Task Order issuance.

C.1.3.4 Use CGovernnent-provided drawings and materials to assenble and install the follow ng conponents and hardware into a Government-
provided troop transport denonstrator: insulation, flooring, electrical wiring, seating, seat hardware, auxiliary power unit (APU),
generator, heating, ventilation, and air conditioning (HVAC), and arnor transparencies. Conplete the assenbly and integration of all
conponents, except the arnor transparencies, into the troop transport denonstrator within eight (8) nmonths after Task Order issuance.
Conpl ete installation of arnor transparencies into the troop transport denonstrator within twelve (12) nonths after Task Order issuance.

C.1.3.5 Revise the CGovernnent-provided fabrication, assenbly, and integration draw ng packages w th changes arising from actual
fabrication and integration of the troop transport denonstrator assenbly and hardware conponents. Deliver these revised draw ng
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packages to the Government within thirty-four and one-half (34.5) nonths * after Task Order issuance, |AWExhibit A CDRL, Data Item
No. A002 (Scientific and Technical Reports).

* Revised by Mdification P00001

C.1.3.6 Provide a project briefing package, in the Contractor's own format, describing the acconplishment of Task 1.3. Deliver the
briefing package to the Government within thirty-five and one-half (35.5) nonths * after Task Order issuance, |AWExhibit A CDRL, Data
Item No. A004 (Presentation Material).

* Revised by Mdification P00001
C.1.4 Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent (Task 1.4)
The Contractor shall performthe following efforts regarding the MEGA:

C.1.4.1 Attend all neetings of "The Technical Coordination Goup" (TTCP), provide engineering and technical expertise regarding m ne
characterization testing using the MEGA, and provide draft mnutes of these neetings to the Government wthin fifteen (15) working days
after the TTCP neetings. The Government will have five (5) working days to provide the Contractor with coments on the draft neeting
mnutes. The Contractor shall submt the final nmeeting minutes within five (5) working days after receiving the Government's comments
on the draft minutes, |AWExhibit A CDRL, Data |Item No. A003 (Conference M nutes).

C.1.4.2 Use CGovernnent-supplied drawi ngs of the current MEGA to anal yze and provide draft and final engineering design specifications
and drawings, in the Contractor's own format, for refurbishing and redesigning the MEGA to accommpdate nmediumtruck tire and wheel
assenbly. Provide the Governnment with the draft engineering design specifications and draw ngs within ninety (90) days after Task Order
issuance. The Covernment will have five (5) working days to provide the Contractor with comments on the draft engineering design
specifications and drawi ngs. The Contractor shall submit the final engineering design specifications and drawings within ten (10)

wor ki ng days after receiving the Governnment's comments on the draft specifications and draw ngs, | AWExhibit A CDRL, Data |tem No. A002
(Scientific and Technical Reports).

C.1.4.3 Conduct MEGA test data collection at the Defense Research Establishment Suffield (DRES) test range at Suffield, Canada.

C.1.4.4 Prepare a draft and final MEGA programtest report as input to the TTCP Programreport. This report shall include photographs
as well as charge characteristics, soil characteristics, test geonetry, and all time histories of inpulse, acceleration and | oad data
collected by the MEGA on individual tests. Provide the draft report to the Government within thirty-four and one-half (34.5) nonths *
after Task Order issuance. The Government will have fifteen (15) working days to provide the Contractor with coments on the draft
report. The Contractor shall submt the final report within thirty-five and one-half (35.5) nonths * after Task Order issuance, |AW
Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

* Revised by Mdification P00001

C.1.4.5 Develop a draft and final project briefing package, in the Contractor's own format, describing the acconplishment of Task 1.4.
Upon Governnent approval of the final briefing package, present the briefing at the TTCP Coordi nati on neeting in Heidl berg, Gernany.
Provide the draft briefing package to the Governnent within thirty-five (35) nonths * after Task Order issuance. The Governnent will
have ten (10) working days to provide the Contractor with comments on the draft briefing package. The Contractor shall submt the final
briefing package within thirty-six (36) nmonths * after Task Order issuance, |AWExhibit A CDRL, Data Item No. A004 (Presentation

Mat erial).

*Revi sed by Modification PO0001
C. 1.5 Transparent Arnor Research and Devel opment (Option - Task 1.1)

Upon option exercise, the Contractor shall prepare and conduct transparent arnor ballistic tests, analyze test data, and
provide reports of test results. To acconplish this task, the Contractor shall do the follow ng:

C.1.5.1 Attend and contribute to Integrated Process Team (I PT) neetings for test planning and test scheduling involving transparent
arnor research and devel opnent.

C.1.5.2 Design, fabricate, and assenble two test fixtures for collecting data related to transparent arnor testing. Initially, the
Contractor shall provide prelimnary design concept sketches of two test fixtures for conducting transparent arnor testing. Upon

Gover nment approval of the prelimnary sketches, the Contractor shall subnmit final design concept sketches and material requirenents to
fabricate the test fixtures. Upon Covernment approval of the final sketches and naterial requirements, the Contractor shall fabricate
two test fixtures using Governnent-furnished materials and tools. Provide the prelimnary design concept sketches to the Governnent
within thirty (30) days after option exercise. The Government will have ten (10) working days to provide the Contractor with comrents on
the prelimnary design concept sketches. The Contractor shall submt the final design concept sketches and material requirenents within
sixty (60) days after option exercise, |AWExhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports). Deliver the two test
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fixtures to the Governnent within 60 days of the Government's approval of the final design sketches and material requirenents.
C.1.5.3 Integrate the Governnment-provided targets into the ballistic test fixtures.

C.1.5.4 Prepare data collection ballistic range instrumentation prior to the test series, and inspect instrumentati on operation between
each test.

C.1.5.5 Conduct test data collection, to include detailed inpactor characteristics, barrel characteristics, environmental data, target
characteristics, orientation, in-flight penetrator performance, target inpact characteristics, and event inmagery.

C.1.5.6 Reduce raw ballistic test data and provide tabul ated data. This shall include target material response and captured imagery,
conpi l ed for each individual test event.

C.1.5.7 Analyze the ballistic test data, and prepare a report detailing each individual test event. Prepare a prelinmnary and final
test project report summarizing all test events. Provide the prelimnary test report to the Governnent within seven and one-half (7.5)
nonths after Task Order issuance. The CGovernment will have ten (10) working days to provide the Contractor with comments on the
prelimnary test report. The Contractor shall submt the final test report within eight and one-half (8.5) nmonths after Task Order

i ssuance | AWExhibit A CDRL, Data |tem No. A002 (Scientific and Techni cal Reports).

C.1.6 Hybrid Dynavision Real -time Acquisition (HyDRA) Requirenents Definition, Design, Fabrication, Integration, Testing, and Analysis
(Task 2)

C.1.6.1 HyDRA Requirenents Definition and Analysis for Gizzly Integration (Sub-Task 2.1)

The Contractor shall performthe follow ng tasks related to defining and analyzing the requirenents for integrating the
HyDRA into the Gizzly system

C1.6.1.1 Attend weekly PM Gizzly engineering group neetings by phone with United Defense L.P. (UDLP) and their subcontractors during
the HyDRA requirenments definition phase, and provi de engi neering and technical expertise.

C.1.6.1.2 Identify requirements changes resulting fromintegrating the HyDRA Systemonto the Gizzly, and include these changes in the
draft HyDRA Subsystem Segnment Specification (SSS). Provide the draft SSS to the Governnment by 15 Jan 01, for the Gizzly System
Requi rement Review (SRR), |AWExhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.1.3 Discuss HyDRA inpacts to systemrequirenments in weekly engineering group neetings during the HyDRA requirenments anal ysis
phase to devel op the HyDRA Sof tware Requirenent Specification (SRS). Provide a draft version of the HyDRA SRS to the Government by 15
Feb 01, for the Gizzly Software Design Review (SDR), |IAWExhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.2 HyDRA Prelimnary Design for Grizzly Integration (Sub-Task 2.2)

The Contractor shall performthe follow ng tasks for devel oping a prelimnary HyDRA design for Gizzly integration:

C.1.6.2.1 Attend weekly engineering group neetings by phone during the prelimnary HyDRA design phase to identify details and devel op
the final HyDRA SSS and SRS. Deliver the final HyDRA SSS and SRS by 23 Feb 01, for the Gizzly HyDRA Prelininary Design Review (PDR),
| AW Exhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.2.2 Perform Conputer Aided Design (CAD) devel opnent, finite el ement analysis, structural nodal analysis and sensor algorithm
devel opnent during the prelimnary HyDRA design rapid prototyping process to create a draft HyDRA Assenbly Drawi ng Package (ADP) and a
draft HyDRA Software Design Docunent (SDD). Deliver the draft ADP and draft SDD to the Government by 23 Feb 01, for the Gizzly HyDRA
PDR, | AW Exhibit A, CDRL, Data Item No. A002 (Scientific and Technical Reports). Use the rapid prototype approach to generate and

del i ver prototype HyDRA conponents to the Government by 23 Feb 01, for the Gizzly HyDRA PDR

C.1.6.3 HyDRA Detailed Design for Gizzly Integration (Sub-Task 2.3)

The Contractor shall performthe follow ng tasks for devel oping a detailed HyDRA design for Gizzly Integration:

C.1.6.3.1 Provide CAD devel opnment of HyDRA conponents using Aut oCAD/ Mechani cal Desktop, finite el enment analysis using MATLAB,
structural nodal analysis using ANSYS, and sensor al gorithm devel opment using LabVIEWduring the detail ed design phase to devel op the
HyDRA prototype nockups for the Gizzly system

C.1.6.3.2 Develop and provide a final HyDRA ADP to the CGovernnent by 23 Apr 01, for the HyDRA Critical Design Review (CDR), |AW Exhibit
A, CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.3.3 Provide the final HyDRA SDD, including sensor algorithms, to the Government by 23 Apr 01, for the HyDRA CDR, | AW Exhibit A
CDRL, Data |tem No. A002.
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C.1.6.3.4 Deliver prototype nockups devel oped during the detail ed HyDRA desi gn phase to the Government by 23 Apr 01, for the HyDRA CDR

C.1.6.4 HyDRA Fabrication, Integration and Test on Gizzly (Sub-Task 2.4)

The Contractor shall performthe follow ng tasks for fabricating, integrating, and testing HyDRA assenblies on Gizzly
pr ot ot ypes:

C.1.6.4.1 Discuss HyDRA hardware and software interfaces to the Gizzly blade assenbly in engineering integration neetings and perform
trade-of f analysis of the final drawi ng package for integration of the HyDRA into the Giizzly. Provide the trade-off analysis results
to the Governnment, within sixty (60) days after the CDR, | AWExhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.4.2 Performa structural nodal analysis of the HyDRA conponent hardware assenblies to deternine resonance frequencies of the
HyDRA hardware due to shock and vibration. Provide the results of this analysis to the Governnent, within sixty (60) days after the
CDR, | AWExhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.1.6.4.3 Fabricate two HyDRA prototype assenblies and nodify one HyDRA prototype assenbly (GFP) using the final HyDRA ADP, and
assenbl e one conpl ete HyDRA prototype. Deliver the conplete HyDRA prototype to the Government by 23 Jul 01, for the HyDRA Test for
Readi ness Review (TRR).

C.1.6.4.4 |Integrate the conplete HyDRA prototype onto the Gizzly prototype at the UDLP facility in York, PA

C.1.6.4.5 Upon integrating the conplete HyDRA prototype onto the Gizzly prototype, conduct field performance testing and perform HyDRA
hardware nodifications during testing.

C.1.6.5 Data Reduction and Analysis of HyDRA on Gizzly (Sub-Task 2.5)

The Contractor shall performthe follow ng tasks relating to reducing and anal yzi ng HyDRA dat a:
C.1.6.5.1 Performdownload fromfield test data acquisition systemand verify data collected during Gizzly shakedown testing.
C1.6.5.2 Format raw HyDRA data fromthe Gizzly shakedown testing and prepare field test data acquisition output for MATLAB anal ysis.
C.1.6.5.3 Wite scripts in MATLAB to accept formatted data and generate analysis for both HyDRA and support sensor data.
C.1.6.5.4 Provide a HyDRA sensor shakedown test report to the Governnment, based on the analysis of HyDRA data during testing, within
sixty (60) days after the conpletion of Gizzly shakedown testing, |AWExhibit A CDRL, Data Item No. A002 (Scientific and Techni cal

Reports).

C.1.6.6 PMQGizzly Test and Sinul ation Support (Sub-Task 2.6)

The Contractor shall performthe follow ng test and sinmulation support for PM Gizzly:

C.1.6.6.1 Provide systemtest and evaluation input for quarterly Gizzly Test Integration Worrk Goup (TIWS neetings to include
presentation preparation, technical test expertise and action itemfollow up.

C.1.6.6.2 Use input fromthe TIWG neetings to maintain and update the Gizzly Test and Eval uation Master Plan (TEMP) through 15 Nov 01.
Provi de updated Gizzly TEMP to the Governnent by 15 Nov 01, |AWExhibit A CDRL, Data Item No. A002 (Scientific and Techni cal
Reports).

C.1.6.6.3 Mintain and update the Sinulation Support Plan (SSP) until the end of Gizzly Shakedown Testing. Provide the updated SSP to
the CGovernnent at the end of Gizzly Shakedown Testing, | AWExhibit A CDRL, Data Item No. A002 (Scientific and Technical Reports).

C.2 Performance and Cost Report
The Contractor shall deliver a report nonthly, starting thirty (30) days after Task Order issuance, | AW Exhibit A, CDRL, Data

Item No. A001 (Performance and Cost Report).

*** END OF NARRATIVE C 001 ***
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SECTION F - DELI VERI ES OR PERFORMANCE
F.1 DATA DEL| VERABLES

The Contractor shall deliver all data under this Task Order in accordance with the quantities and schedul es specified in Exhibit A
Contract Data Requirenents List (DD Form 1423).

F.2 HARDWARE DEL|VERABLES

F.2.1 Task 1.3 (Tactical Vehicle Survivability Denpnstrators) - Para C 1.3.3: Deliver prototype survivability enhancenents to the
Government within five (5) nonths after Task Order issuance.

F.2.2 Option: Task 1.1 (Transparent Arnor Research and Devel opnent) - Para C. 1.5.2: Upon option exercise, deliver two (2) transparent
arnor test fixtures to the Government within sixty (60) days of the Government's approval of the final design sketches and materi al
requirenents.

F.2.3 Sub-Task 2.2 (Hybrid Dynavision Real-tine Acquisition (HyDRA) Prelimnary Design for Gizzly Integration) - Para C 1.6.2.2:
Del i ver prototype HyDRA conponents to the Governnent by 23 Feb 01, for the Gizzly HyDRA Prelimnary Design Review (PDR).

F.2.4 Sub-Task 2.3 (HyDRA Detailed Design for Gizzly Integration) - Para C 1.6.3.4: Deliver prototype nockups devel oped during the
det ai |l ed HyDRA design phase to the Government by 23 Apr 01, for the HyDRA Critical Design Review (CDR).

F.2.5 Sub-Task 2.4 (HyDRA Fabrication, Integration and Test on Gizzly) - Para C 1.6.4.3: Deliver one (1) conplete HyDRA prototype to
the Governnent by 23 Jul 01, for the HyDRA Test for Readiness Review (TRR).

F.3 UNFI NIl SHED DATA AND HARDWARE

The Contractor shall deliver all unfinished data and hardware (i.e., the work in progress) generated under this Task Order to
the Governnment upon conpletion or termination of this Task Order. This would cover the potential scenario where the Contractor
expends avail abl e funding or the period of performance ends before the Contractor conpletes the Task Order. See Exhibit A CDRL,
Data Item No. A005, regarding data delivery.

F.4 PER OD OF PERFORVANCE

The priod of performance for the Task Order, including the option period, is thirty (30) nonths * from Task Order award. Wthin
the overall period of performance, the schedule for conpleting the various tasks is as follows:

F.4.1 Task 1.2 (DEUCE Survivability Replacenent Cab): 22 Dec 00 through 22 Cct 01 (10 nps.)

F.4.2 Task 1.3 (Tactical Vehicle Survivability Denpbnstrators): 22 Dec 00 through 22 Dec 03 (36 npbs.) *

F.4.3 Task 1.4 (Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent): 22 Dec 00 through 22 Dec 03 (36 nbs.) *

F.4.4 Option - Task 1.1 (Transparent Arnor Research and Devel opnent): Upon option exercise, Task 4 will last 9 nos.

F.4.5 Task 2 (HyDRA Requirenents Definition, Design, Fabrication, Integration, Testing and Analysis): 22 Dec 00 through
22 Mar 02 (15 nos.)

* Revised by Mdification P0O0001

*** END OF NARRATIVE F 001 ***
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SECTI ON

G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AA E102C165EH AA 1 $ 376,000.00 $ -10,177.00 365, 823. 00
622601 DD 02C165
0001AB E102C240EH AB 1 $ 56,069.00 $ - 56, 069. 00 0.00
654804H0111DD 02C240
0002AA E10CBREHEH AD 1 $ 206,228.00 $ - 20, 345.00 185, 883. 00
654649 OLSGCH
0002AB E10CBREI EH AD 1 $ 71,915.00 $ -27,771.00 44, 144. 00
654649 OLSGCE
NET CHANGE $ -114,362. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21  02040000006D7675P622601255Y S20113 Wb6HZV $ -10, 177.00
Ar ny AB 21  02040000006D6D10P654804255Y S20113 We6HZV $ - 56, 069. 00
Ar ny AD 21  02040000006D6D13P654649255X S20113 Wb6HZV $ -48,116. 00
NET CHANGE $ -114, 362. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 735, 966. 00 -114,362. 00 $ 621, 604. 00
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CONTRACT DATA REQUI REMENTS LI ST (DD Form 1423)

Public reporting burden for this collection of
time for retrieving instructions, searching existing data sources,
conpleting and reviewi ng the collection of information.
of this collection of information,

Suite 1204, Arlington, VA 22202-4302, and to the Ofice and Managenent and Budget,

For m Appr oval

information is estimated to average 440 hours per response,
gathering and maintaining the data needed,
Send commrents regarding this burden estimate or any other aspect
i ncl udi ng suggestions for reducing this burden to Departnent
Paper wor k Reduction Project (0704-

DAAEO7-01- F- LOO1,

PIIN/SIIN DAAEO7-01-F-L001
MOD/AMD P00001
ATT/EXH ID Exhibit A
PAGE 1

OVB No. 0704-0188

i ncludi ng the
and
of Defense, Washington,

Send conpleted formto the

i ssued under
No. GS-23F-8079H
Systens | nfornation

Technol ogy G oup

0188), Washington, DC 20503. Please DO NOT RETURN your formto either of these addresses.
Governnent | ssuing Contracting Officer for the Contract No. listed in Block E.
A.  CONTRACT LINE I TEM NO.: 0003 D. SYSTEMITEM.......:
B. EXHBIT...............: A E. TASK ORDER NO......:
GSA Contract
C. CATEGORY..............: Survi vabi l'ity Technol ogy F. CONTRACTOR ........: TRW Inc.
1. DATAITEMNO.........: A001
2. TITLE OF DATAITEM...: Performance and Cost Report
3. SUBTITLE..............:
4 AUTHORITY. . ...........: DI - FNCL- 80912(T)
5 CONTRACT REFERENCE. . . .: Scope of Work (SOW, Section C 2
6 REQUI RING OFFICE. . ....: AMSTA- TR-R 9. DI ST. STATEMENT REQUI RED: 12.
7. DD250 REQ ............: No 10. FREQUENCY: See Bl ock 16 13.
8. APPCODE .............: 11. AS OF DATE:
14. DI STRI BUTI ON A. ADDRESSES B. COPI ES:
Gegory J. Wife, Contracting Oficer's Representative (COR), E-mail: WlfeG@acomarny.ml
Robert Beardslee, Contract Specialist, E-nail: beardslr@acomarny.ml
Ni na Markel, Administrative Contracting Oficer, E-mail: nnmarkel @cnde.dcrma. mi |
15. TOTAL:
16. REMARKS: The Contractor shall deliver a report nonthly,
date, in accordance with (1AW Data |Item Description (DI D) FNCL-80912 (Performance and Cost

fol | ows:
and shal |
al so identify the nunber of dollars expended on materi al
electronically, in the Contractor's format. The files shall
conpatible. Available nmethods of delivery are as follows: electronic mail, file transfer
floppy disk, CD ROM or IOVEGA Zip Disk or Jaz. The COR is responsible for accepting or
Contractor's Progress, Status, and Managenent Reports. See DI D DI -FNCL-80912,
for instructions on conpleting the required report.

Besi des the data required by DI D FNCL-80912, the Contractor shall
provi de a schedul e of planned work activities for the follow ng nmonthly period.
and travel

http://astimage. daps. dl a. m | / doci mages/ 0001\ 49\ 93\ DI 80912. PD6

17. PRI CE GROUP: 18.

DATE OF FI RST SUB:
See Bl ock 16
DATE OF SUBS. SUB:
See Bl ock 16

DRAFT FI NAL

= P -

w

starting thirty (30) days after the task order award
Report),
describe the work progress to date,
The Contractor shall
during the previous nonthy.
be M5 Wndows 95/ M5 Office 97 Professional

tailored as

Submit reports
sof tware
protocol, 3.5 HD

rejecting the
at the internet address bel ow,

ESTI MATED TOTAL PRI CE:
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1. DATAITEMNO .........: A002
2. TITLE OF DATAITEM...: Scientific and Technical Reports
3. SUBTITLE..............:
4, AUTHORITY.............: D -MSC 80711
5. CONTRACT REFERENCE....: See the applicabl e SOWN paragraphs in Block 16 bel ow
6. REQURING OFFICE......: AMSTA-TR-R 9. DI ST. STATEMENT REQUI RED: 12. DATE OF FI RST SUB:
See Bl ock 16
7. DD250 REQ ............: No 10. FREQUENCY: See Bl ock 16 13. DATE OF SUBS. SUB:
8. APP CODE. .............: 11. AS OF DATE: See Bl ock 16
14. DI STRI BUTI ON A. ADDRESSES B. COPI ES: DRAFT FI NAL
Gegory J. Wife, Contracting Oficer's Representative (COR), E-mail: WlfeG@acomarny.ml 1 1
Def ense Technical Information Center (DTIC), E-nmil: tr@tic.ml 1
15. TOTAL: 2

16. REMARKS: The Contractor shall submt "Scientific and Technical Reports" to the Government |AWthe follow ng
schedul e:

Task 1.2 (DEUCE Survivability Replacenent Cab) - Para C 1.2.2: Deliver the revised fabrication, assenbly,
and integration drawi ng packages within nine (9) nonths after Task Order issuance. The Government will have
ten (10) working days to accept or reject the revised drawi ng packages.

Task 1.3 (Tactical Vehicle Survivability Denpnstrators) - Para C. 1.3.2: Deliver the draft concept analysis
report within ninety (90) days after Task Order issuance. The Government will have twenty (20) working days to
provide the Contractor with comments on the draft concept analysis report. The Contractor shall submt the
final concept analysis report within ten (10) working days after receiving the Governnent's comments regarding
the draft concept analysis report. The Governnent will have ten (10) working days to accept or reject the final
concept analysis report.

Task 1.3 - Para C. 1.3.5: Deliver the revised fabrication, assenbly, and integration drawi ng packages w thin
thirty-four and one-half (34.5) nonths after Task Order issuance. The Government will have fifteen (15) working
days to accept or reject the revised draw ng packages.

* Revised by Mdification P0O0001

Task 1.4 (Mne Effects Gauge Apparatus (MEGA) Research and Developnent) - Para C. 1.4.2: Deliver the draft
engi neering design specifications and drawings within ninety (90) days after Task Order issuance. The Governnent
will have five (5) working days to provide the Contractor with conments on the draft engineering design
specifications and drawi ngs. The Contractor shall submt the final engineering design specifications and
drawi ngs within ten (10) working days after receiving the Government's coments regarding the draft engineering
desi gn specifications and drawi ngs. The Governnment wll have five (5) working days to accept or reject the final
engi neering design specifications and draw ngs.

Task 1.4 - Para C. 1.4.4: Deliver the draft MEGA programtest report to the Governnent within thirty-four
and one-half (34.5) nonths after Task Order issuance. The Governnment will have fifteen (15) working days to
provide the Contractor with comments on the draft report. The Contractor shall submt the final report within
thirty-five and one-half (35.5) nonths after Task Order issuance. The Government will have fifteen (15) working
days to accept or reject the final report.

* Revised by Mdification P00001

Task 1.1 (Option) (Transparent Arnor Research and Devel opnent) - Para C. 1.5.2: Upon option exercise,
deliver the prelimnary design concept sketches within thirty (30) days after option exercise. The Governnent
will have ten (10) working days to provide the Contractor with comments on the prelimnary design concept
sketches. The Contractor shall submit the final design concept sketches within sixty (60) days after option
exercise. The Government will have five (5) working days to accept or reject the final design concept sketches.

Task 1.1 (Option) - Para C. 1.5.7: Upton option exercise, deliver the prelinmnary test report seven and
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one-half (7.5) nonths after option exercise. The Governnment will have fifteen (15) working days to provide
the Contractor with coments on the prelimnary test report. The Contractor shall submit the final test
report within eight and one-half (8.5) nonths after Task Order issuance. The Government will have five (5)
wor ki ng days to accept or reject the final report.

Task 2 (Hybrid Dynavision Real -tine Acquisition (HyDRA) Requirenents Definition, Design, Fabrication,
Integration, Testing and Analysis) - Para C 1.6.1.2: Provide the draft Subsystem Segnment Specification
(SSS) to the Governnment by 15 Jan 01, for the Gizzly System Requirenent Review (SRR). The Governnent has
ten (10) working days to accept or reject the draft SSS.

Task 2 - Para C. 1.6.1.3: Provide the draft version of the HyDRA Software Requirenment Specification (SRS) by
15 Feb 01, for the Gizzly Software Design Review (SDR). The Governnment has ten (10) working days to accept or
reject the draft HyDRA SRS.

Task 2 - Para C. 1.6.2.1: Deliver the final HyDRA SSS and SRS by 23 Feb 01, for the Gizzly HyDRA Prelinminary
Desi gn Review (PDR), schedul ed on or about 23 Jan 01. The Governnent has ten (10) working days to accept or
reject the final HyDRA SSS and SRS.

Task 2 - Para C. 1.6.2.2: Deliver the draft HyDRA Assenbly Draw ng Package (ADP) and draft HyDRA Software
Desi gn Docunent (SDD) by 23 Feb 01, for the Gizzly HyDRA PDR  The Governnent has ten (10) working days to
accept or reject the draft HyDRA ADP and SDD.

Task 2 - Para C 1.6.3.2: Deliver the final HyDRA ADP by the HyDRA Critical Design Review (CDR), schedul ed
on or about 23 Mar 01. The Governnent has ten (10) working days to accept or reject the final HyDRA ADP.

Task 2 - Para C. 1.6.3.3: Deliver the final HyDRA SDD, including sensor algorithnms, by 23 Apr 01, for the
HyDRA CDR. The Governnent has ten (10) working days to accept or reject the final HyDRA SDD.

Task 2 - Para C. 1.6.4.1: Provide the trade-off analysis results within sixty (60) days after the CDR
The CGovernnent has ten (10) working days to accept or reject the trade-off analysis results.

Task 2 - Para C. 1.6.4.2: Provide the results of the structural nodal analysis within sixty (60) days after
the CDR. The CGovernnent has ten (10) working days to accept or reject the structural nodal analysis.

Task 2 - Para C. 1.6.5.4: Provide a HyDRA sensor shakedown test report within sixty (60) days after the
conpletion of Gizzly shakedown testing. The Governnment has ten (10) working days to accept or reject the HyDRA
sensor shakedown test report.

Task 2 - Para C. 1.6.6.2: Provide the updated Gizzly Test and Eval uation Master Plan (TEMP) by 15 Nov 01. The
Governnent has ten (10) working days to accept or reject the updated Gizzly TEMP.

Task 2 - Para C. 1.6.6.3: Provide the updated Sinulation Support Plan (SSP) at the end of the Gizzly Shakedown
Testing. The Governnent has ten (10) working days to accept or reject the updated SSP.

The COR is responsible for reviewi ng and accepting or rejecting the draft and final reports. At the conpletion
of each Task, the Contractor shall consolidate the approved final data deliverables for that Task into a package,
and send the entire package in .pdf format to DTIC, with a conpleted Standard Form (SF) 293 (Report Docunentation
Page) cover sheet. Subnit reports electronically, in the Contractor's format. The files shall be M5 Wndows 95/
MS O fice 97 Professional software conpatible. Available nmethods of delivery are as follows: electronic mail,
file transfer protocol, 3.5 HD floppy disk, CD ROM or |IOVEGA Zip Dik or Jaz. See the data item description
(DI -M SC-80711), at the internet address bel ow, for guidance on conpleting the required report.

http://astimage. daps. dl a. m |/ doci mages/ 0001\ 48\ 74\ W0293W PD9
You may downl oad the SF 298 fromthe follow ng internet address:

http://webl. whs. osd. m | /i cdhome/ SFEFORVS. HTM

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
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1. DATAITEMNO .........: A003
2. TITLE CF DATAITEM...: Conference M nutes
3. SUBTITLE..............: Phase I, Meeting M nutes
4. AUTHORITY.............: D -ADWN 81250A
5. CONTRACT REFERENCE....: See the applicable SOW paragraphs in Block 16 bel ow
6. REQURING OFFICE......: AMTA- TR R 9. DI ST. STATEMENT REQUI RED: 12. DATE OF FI RST SUB:
See Bl ock 16
7. DD250 REQ............: No 10. FREQUENCY: See Bl ock 16 13. DATE OF SUBS. SUB:
8 APPCODE. .............: 11. AS OF DATE: See Bl ock 16
14. DI STRI BUTI ON A.  ADDRESSES B. COPIES: DRAFT FI NAL
Gegory J. WlIfe, Contracting Oficer's Representative (COR), E-mail: Wl feG@acomarny.ml 1 1
15. TOTAL: 1 1

16. REMARKS: The Contractor shall submt the follow ng deliverables:

Task 1.4 (Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent - Para C. 1.4.1: Provide draft neeting
mnutes within fifteen (15) working days after each nmeeting of "The Technical Coordination Goup (TCCP)." The
Governnment will have five (5) working days to provide the Contractor with coments on the draft neeting notes. The
Contractor shall submt the final nmeeting mnutes within five (5) working days after receiving the Governnment's
comments on the draft nmeeting mnutes. The Governnent has three (3) working days to accept or reject the final
nmeeting mnutes.

The COR is responsible for review ng and accepting or rejecting the draft and final mnutes. Submt TCCP
neeting mnutes electronically, in the Contractor's format. The files shall be MS Wndows 95/ MS Office 97
Prof essi onal software conpatible. Available nethods of delivery are as follows: electronic nmail, file transfer
protocol, 3.5 HD floppy disk, CD ROM or |OVEGA Zip Disk or Jaz. See the data item description (Dl -ADWN 81250A),
at the internet address below, for instructions on conpleting the required neeting mnutes.

http://astimage. daps. dl a. m |/ doci mages/ 0001\ 73\ 96\ 81250A. PD2

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
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1. DATAITEMNO. .........: A004
2. TITLE OF DATAITEM...: Presentation Material
3. SUBTITLE..............:
4, AUTHORITY.............: DI -ADW\ 81373
5. CONTRACT REFERENCE....: See the applicable SOW paragraphs in Block 16 bel ow
6. REQURING OFFICE......: AMTA-TR-R 9. DI ST. STATEMENT REQUI RED: 12. DATE OF FI RST SUB:
See Bl ock 16
7. DD250 REQ ............: No 10. FREQUENCY: See Bl ock 16 13. DATE OF SUBS. SUB:
8. APPCODE. .............: 11. AS OF DATE: See Bl ock 16
14. DI STRI BUTI ON A. ADDRESSES B. COPI ES: DRAFT FI NAL
Gegory J. WlIfe, Contracting Oficer's Representative (COR), E-mail: Wl feG@acomarny.ml 1 1
15. TOTAL: 1 1

16. REMARKS: The Contractor shall subnmit the follow ng presentation material to the Government:

Task 1.2 (DEUCE Survivability Replacenent Cab) - Para C.1.2.3: Deliver the briefing package within ten
(10) nonths after Task Order issuance. The Governnent has ten (10) working days to accept or reject the briefing
package.

Task 1.3 (Tactical Vehicle Survivability Denpnstrators) - Para C. 1.3.6: Deliver the briefing package within
thirty-five and one-half (35.5) nonths after Task Order issuance. The Governnment has ten (10) working days to *
accept or reject the briefing package.

Task 1.4 (Mne Effects Gauge Apparatus (MEGA) Research and Devel opnent) - Para C. 1.4.5: Deliver the draft

briefing package within thirty-five (35) nonths after Task Order issuance. The Governnent will have ten (10) *
wor ki ng days to provide the Contractor with cooments on the draft briefing package. The Contractor shall submt
the final briefing package within thirty-five and three-fourths (35.75) nonths after Task Order issuance. The *

Governnent has three (3) working days to accept or reject the final briefing package.

The COR is responsible for reviewing and accepting or rejecting the draft and final presentation naterial.
Submit reports electronically, in the Contractor's format. The files shall be M5 Wndows 95/ MS Office 97
Prof essi onal software conpatible. Available nmethods of devliery are as follows: electronic mail, file
transfer protocol, 3.5 HD floppy disk, CD ROM or IOVEGA Zip Disk or Jaz. See the data item description
(DI - ADVMN-81373), at the internet address below, for instructions on conpleting the required presentation
material .

http://astimage. daps. dl a. m | / doci mages/ 0001\ 58\ 88\ 81373. PD2

* Revised by Mdification P00001
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1. DATAITEMNO..........: A005
2. TITLE OF DATAITEM...: Al Unfinished Data
3. SUBTITLE..............:
4, AUTHORITY.............:
5. CONTRACT REFERENCE....: F.3
6. REQURING OFFICE......: AMTA-TR-R 9. DI ST. STATEMENT REQUI RED: 12. DATE OF FI RST SUB:
See Bl ock 16
7. DD250 REQ ............: No 10. FREQUENCY: See Bl ock 16 13. DATE OF SUBS. SUB:
8. APPCODE. .............: 11. AS OF DATE: See Bl ock 16
14. DI STRI BUTI ON A. ADDRESSES B. COPI ES: DRAFT FI NAL
Gegory J. WlIfe, Contracting Oficer's Representative (COR), E-mail: Wl feG@acomarny.ml 1
15. TOTAL: 1

16. REMARKS: The Contractor shall deliver all unfinished data (i.e., the work in progress) generated
under this Task Order to the Governnment upon conpletion or termnation of this Task Order. This would
cover the potential scenario where the Contractor expends available funding or the period of
performance ends before the Contractor conpletes the Task Order. Submit all unfinished data
electronically, in the Contractor's format. The files shall be M5 Wndows 95/ M5 Ofice 97 Professional
software conpatible. Available nmethods of delivery are as follows: electronic mail, file transfer
protocol, 3.5 HD floppy disk, CD ROM or |OVEGA Zip Disk or Jaz.

17. PRI CE GROUP: 18. ESTI MATED TOTAL PRI CE:
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